

# Exhibit 64



### AAC STAFF ACTION LOG -

Meeting:

Monday 1100-1200 (Ongoing)

Date:

19 July 2010- Updates are shown in RED

Location:

Norcross, GA and Madison, NC

Attendees: Brittingham, Thompson, Hewett, Hollister, Koz, Gyure, Bunting, Hayley, Mustian, Turner, Walcott, Sears Brown, Anderson, Shaw, Lesard

Other Distribution: Silvers, Lesard, Weisnicht, Wagoner, Marcella, Mers, Parment

No.

*Date  
Assigned*

*Action(s)*

*Responsibility  
(top name is lead)*

*Due Date  
Date  
Comp.*

Shaw  
Updated: <autodate>

AAC and Remington Arms Company  
Confidential

Page 1 of 5

CONFIDENTIAL

REM030000383

## Action Log – AAC Staff

		Comments / Update
1		
9 April	Flash Hider MIM plan	Koz
31 July		
2	Scrap MIM until 2011. Go with expanded Heli production.	
9 April	Develop an FH/MB marketing plan, coordinate FH/MB sales plan thru capable FGI partners (BFI & DPMS), and development of FH/MB sales plan utilizing a 2-Tiered Distribution Network	Hollister/ Bunting 24 May
3	Priority to position FH/MB for sale ASAP as these are available now and directly facilitate silencer purchases. Two Distributors booked. Another in Process of writing orders.	
10 May	UPC Labels and packaging for FH and MBs	Thompson/ Hollister 4 June
4	Spot South order booked. Have UPC capability. All of our silencers, flash hiders and muzzle brakes have UPC's at this time. We do not have UPC's on the package yet, but we do have the barcodes ready as soon as we want/need to put them on packaging.	
9 April	Plan and implement an AAC Product Summit and Range Day with key FGI personnel participation. Scheduled for 25 August.	Shaw/ Brittingham 18 August
5	Opportunity to educate key FGI personnel on the sales potential of silencer equipped FGI products. Briefing will be executed with a shooting experience for all involved. About 40 Remington/FGI folks signed on to attend. All guns ordered and sent to AAC for modification. All ammo ordered. Range Scheduled. Caterer scheduled. Manning of range discussed last week but need final coordination. Need to schedule IPR and final coordination meeting.	
9 April	Develop a "Trade" level silencer sales and marketing plan, as well as a commercial (beyond the tactical market) silencer sales and marketing plan. Develop retail display concepts. Develop plan for production and placement	Hollister/ AAC and Remington Arms Company Confidential
Shaw	Updated: <autodate>	

## Action Log – AAC Staff

Marcella

4 June

Effort to educate the industry on how silencers are a high margin opportunity that can augment (and/or shore up) traditional product lines.

6

12 April

Mill and Lathe CARs

Koz/Hewett  
30 Sep

PO out, expect late Sep delivery

9

12 April

Monthly Corporate Update

Hewett/  
Thompson

22 July

10

12 April

Build-out progress

Thompson  
6 Aug

Some front office prep remaining and final production area tweaks. 6 August target completion date.

11

12 April

Helio Precision Parts manufacturing progress

Koz -Thompson

Helio has our edited supplier agreement and is also quoting additional components. I hope to have a signed supplier agreement within the next 1-2 weeks. They are currently machining first article flash holders and muzzle brakes that will be done between the 1<sup>st</sup> and 15<sup>th</sup> of August.

12

5 May

Facility move Execution Plan

Koz,  
12 July

Will remove next week of all "MOVE" (vs. setup) functions complete

Shaw

Updated: &lt;autodate&gt;

AAC and Remington Arms Company  
Confidential

Page 3 of 5

CONFIDENTIAL

REM030000385

**Action Log – AAC Staff**

Capital Machines and component inventory are in place and on schedule. Weld cell in production on schedule on 7/12. Some upstream production delays from air compressor issues and late pneumatic system installation.

13

12 April

Silencers on GSA Schedule

Shaw/Kallam

30 Oct

Initiative to get select AAC products pre-approved for Government sales. Remington is working to ID GSA partner with existing GSA account that currently sells silencers. Need some Market comparison so see where we need to go in on pricing. Will start this effort again this week. We still need pictures of items to be submitted.

14

03 May

Compliance/Logistics hire

Thompson/ Mustian/ Haley

?

Job description approved and salary priced. Roger M. beginning hiring interviews.

15

10 May

Data for Rapid Equipping Force submission

Thompson

4 June

Attempt to mainstream silencers into Army rapid procurement channels. Any progress on filling out the submission requirements?

16

21 June

Silencer Comparison Testing (AAC vs. other competitors - internal test)

Thompson, Lesard, Shaw, Parment, Silvers

?

SOCOM interested in taking a look at our internal testing. Need to gather data and have plan for what and when we want to pitch to SOCOM. First requirement is to develop dates for internal testing.

17

12 July

CAN U Education and Marketing Campaign

Brittingham, Marcella, Hollister

?

Seen ad campaign examples. Need release plan.

18

12 July

"Why I use a Silencer" Education and Marketing Campaign

Brittingham, Marcella, Hollister

AAC and Remington Arms Company

Confidential

Shaw

Updated: &lt;autodate&gt;

Page 4 of 5

CONFIDENTIAL

REM030000386

Action Log – AAC Staff

?

Need ideas and plan (original concept was a Fall/Hunting Season release)

19

29 July

SOCOM Sources Sought Response FAMILY OF MUZZLE BRAKES AND SUPPRESSORS (FMBS)

Parment, Thompson

7 August

Response to Solicitation Number. N0016410R JN09 for FMBS deadline of 9 August.

Shaw  
Updated: <autodate>

AAC and Remington Arms Company  
Confidential

Page 5 of 5

CONFIDENTIAL

REM030000387